Create

Spaces

OBY HRIS.

Summary | Timeline | Board | Backlog | Calendar | List | Forms | Development

OBY Sprint 1 10 Oct – 24 Oct (3 work items)

0 0 0 Complete sprint

Customer Satisfaction

OBY-2	HR Signup	OBY HRIS (Human...	Passed	31 Oct	-	EO
OBY-9	Employee Sign...	OBY HRIS (Human...	Failed	15 Oct	-	EO
OBY-55	Employee Signup: ...	OBY HRIS (Human...	To Do	31 Oct	-	EO

Create

OBY Sprint 2 9 Oct – 6 Nov (8 work items)

0 0 0 Complete sprint

Customer Service Satisfaction

OBY-56	Employee Login: s...	OBY HRIS (Human...	In Progress	5 Nov	-	EO
OBY-11	Employee Lo...	OBY HRIS (Human...	Failed		-	EO
OBY-10	HR Login	OBY HRIS (Human...	Done		-	EO
OBY-12	Forgot / Reset...	OBY HRIS (Human...	Testing		-	EO
OBY-13	Profile Updat...	OBY HRIS (Human...	In Progress		-	EO
OBY-14	Profile Updat...	OBY HRIS (Human...	Failed		-	EO
OBY-15	RBAC, Logout...	OBY HRIS (Human...	To Do		-	EO
OBY-57	Profile Update (HR...	OBY HRIS (Human...	Done	30 Oct	-	EO

Create

Backlog (0 work items)

0 0 0 Create sprint

Your backlog is empty.

Create